Boiicing Ealienisd CHANGE ORDER REQUEST

TO: Mr Steve Borsecnik
Gries Architectural Group
500 N Commercial St
Neenah WI 54956

RE: Neenah Menasha Fire
Rescue Station 36
1108 Province Terrace
Menasha WI 54952

DESCRIPTION OF MODIFICATION:

JOB#:101520
MOD #: 0028 -00
DATED: G/21/11

920-722-6605
920-722-2445

Add material credit to contingency for HVAC equipment savings on

project.

REQUESTED BY: Owner

DATE :

SUBCONTRACTOR

Miron Construction Co., Inc

TOTAL AMOUNT OF THIS MODIFICATION:

CHANGE ORDER AMOUNT REQUESTED:

Subtotal g1, 50800

Contractor is (not) to proceed with the work as noted above. The contract

with the Owner is adjusted as follows:

Approved Cost

Schedule Impact
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THIS PRICE IS VALID FOR

Copy: File/jak
Jobsite
Dan Schultz
Al Auxier

RAMRON CONSTRILCFICN ¢

Building Excellence

15 DAYS FROM THE DATE SHOWN

Corporate Office
P.0. Box 509 Neenah, WI 54957-0509
1471 McMahen Drive Neenah, W1 54956

Phone: 920/969-7000
Fax: 920/969-7399

www.miron-construction.com



